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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan 
identifies environmental cleanup requirements at each site or area of concern (AOC), and proposes a comprehensive, 
installation-wide approach, along with the costs and schedules associated with conducting investigations and taking the 
necessary remedial actions RAs.



In an effort to coordinate planning information between the restoration manager, the 81st Regional Support Command (RSC), 
the US Army Environmental Command (USAEC), the Installation Management Command-Army Reserve Office (IMCOM-
ARO), Aviation Supply Facility, 49-A, the executing agencies, the regulatory agencies, and the public, an IAP was completed. 
The IAP is used to track requirements, schedules, and budgets for all major Army installation cleanup programs.



All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is, 
therefore, subject to change.
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Acronyms

AEDB-CC

AEDB-R

AOC

ARO

ASF

CAP

CC

CIP

COC

CR

DD

DERP

DES

FDEP

FL

FRA

FY

GCTL

IAP

IMCOM-ARO

IMP(C)

IMP(O)

INV

IR

IRA

IRP

ISC

K

LTM

MMRP

MR

N/A

NFA

NPL

ODUSD

POL

RA

RAB

RC

RCRA

RIP

ROD

RSC

TAPP

TBD

Army Environmental Database - Compliance-related Cleanup

Army Environmental Database - Restoration

Area of Concern

Army Reserve Office

Aviation Supply Facility

Corrective Action Plan

Compliance-related Cleanup

Community Involvement Plan

Contaminant of Concern

Compliance Restoration

Decision Document

Defense Environmental Restoration Program

Design

Florida Department of Environmental Protection

Florida

Final Remedial Action

Fiscal Year

Groundwater Cleanup Target Levels

Installation Action Plan

Installation Management Command - Army Reserve Office

Implementation (Construction)

Implementation (Operations)

Investigation

Installation Restoration

Interim Remedial Action

Installation Restoration Program

Initial Site Characterization

thousand

Long-Term Management

Military Munitions Response Program

Munitions Response

Not Applicable

No Further Action

National Priority List

Office of the Deputy Under Secretary of Defense for Installations and Environment

Petroleum, Oil and Lubricants

Remedial Action

Restoration Advisory Board

Response Complete

Resource Conservation and Recovery Act

Remedy-in-Place

Record of Decision

Regional Support Command

Technical Assistance for Public Participation

To Be Determined



Final without Signatures AVIATION SUPPLY FACILITY, 49-A Installation Action Plan - 3

Acronyms

TRC

ug/L

USAEC

USARC

UST

Technical Review Committee

micrograms per liter

US Army Environmental Command

US Army Reserve Center

Underground Storage Tank
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Acronym Translation Table

CERCLA RCRA Underground Storage Tank (UST) Site Phase Terms

Preliminary Assessment(PA)

Remedial Investigation(RI)

Feasibility Study(FS)

Remedial Design(RD)

Remedial Action (Construction)(RA(C))

Remedial Action (Operation)(RA(O))

Long Term Management(LTM)

Interim Remedial Action(IRA)

Initial Site Characterization(ISC)

Investigation(INV)

Corrective Action Plan(CAP)

Design(DES)

Implementation (Construction)(IMP(C))

Implementation (Operations)(IMP(O))

Long Term Management(LTM)

Interim Remedial Action(IRA)

=

=

=

=

=

=

=

=
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Installation Information
Installation Locale

Installation Mission
Aircraft Helicopter Maintenance.

Lead Organization
IMCOM

Lead Executing Agencies for Installation

Regulator Participation

National Priorities List (NPL) Status
AVIATION SUPPLY FACILITY, 49-A is not on the NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public 
Participation (TAPP) Status

Installation Program Summaries

CR

Primary Contaminants of Concern: Petroleum, Oil and Lubricants (POL)

Groundwater

The Orlando Aviation Supply Facility (ASF), consisting of 34 acres, is located in the western portion of the Orlando International 
Airport. The Orlando ASF includes a parachute drying and maintenance facility, an aircraft hangar and maintenance shop.

Installation has no sites in RI phase.

Installation Size (Acreage):

State:
County:
City:

Other Locale Information

34
Orlando

Orange
Florida

Affected Media of Concern:

State

81st RSC

Florida Department of Environmental Protection (FDEP)
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5-Year / Periodic Review Summary

No 5-Year / Periodic Reviews have been scheduled
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Cleanup Program Summary

Installation Historic Activity

Installation Program Cleanup Progress

The ASF was constructed in 1952 for the purpose of aircraft maintenance activities.  The source of the contamination was a 
former drum storage area that was used to store POL and an above ground oil water separator on-site. This contamination was 
identified in 1999.



The FDEP was notified of this finding, and on May 10, 2000, FDEP required the 81st to conduct further investigation to delineate 
the extent of the contamination. In April 2001 a site assessment report, which showed soil and groundwater contamination, was 
completed.



In June 2002 FDEP approved the soil remediation action plan.



In July 2002 approximately 267 tons of petroleum-contaminated soil was removed from this site to approximately 6 feet below 
ground surface and properly disposed of. 



In August 2003 FDEP approved no further action (NFA) for soils and issued the Natural Attenuation Monitoring Plan Order for 
groundwater.



In February 2004, the first round of groundwater samples was completed.



In March 2009 the tenth and final report was submitted with naphthalene measured at 54 micrograms per liter (ug/L) which 
exceeds the FDEP groundwater cleanup target level (GCTL) of 20 ug/L.

 

The naphthalene levels in monitoring well OBG-1s have not stabilized below the 20 ug/L GCTL.



In order to receive an NFA approval from FDEP, there must be two consecutive sampling events with all parameters below the 
GCTL. This has not been achieved.



An NFA has been requested and denied on this project.  There was confusion about the GCTL being 200 ug/L or 20 ug/L.  
Originally we thought 200 ug/L was the GCTL. The 200 ug/L limit is an action level. If the naphthalene exceeds 200 ug/L then 
extra sampling and reporting would be needed. The GCTL is 20 ug/L.



Except for naphthalene, all other contaminants of concern (COC) have remained below the prescribed GCTL. Naphthalene has 
been as low as 0.619 ug\L and as high as 71.5 ug\L over the past five years.



As per the Natural Attenuation Monitoring Plan Order dated Aug. 29, 2003, "if the applicable NFA criteria in rule 62-770.680 
F.A.C. are not met following the five years of monitoring, then a report summarizing the monitoring program must be submitted, 
including a proposal as described in rule 62-770.690(7)(g), F.A.C."



The first report was submitted February 2004; as of March 2009, we are at the five-year mark.  The naphthalene levels in 
monitoring well OBG-1s have not stabilized below the 20 ug/L GCTL.  



Environmental restoration activities include the Installation Restoration Program (IRP) and Military Munitions Response Program 
(MMRP). On Dec. 29, 2008, the Office of the Deputy Under Secretary of Defense for Installations and Environment 
[ODUSD(I&E)], issued an interim policy for Defense Environmental Restoration Program (DERP) eligibility that rescinded the 
1986 eligibility date for the IRP and the 2002 eligibility date for the MMRP. This made many sites previously addressed in the 
Army's Environmental Database-Compliance-related Cleanup (AEDB-CC) program eligible for the DERP.  Sites that are now 
eligible for the MMRP program have been migrated from AEDB-CC and given the naming convention of other MMRP sites.  The 
newly eligible non-Munitions Response (MR) type sites are considered to be IRP sites; however, the newly eligible sites are 
being coded as compliance restoration (CR) in Army Environmental Database -  Restoration (AEDB-R) to distinguish them from 
the original IRP sites and IRP metrics.
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Cleanup Program Summary

CR

Prior Year Progress: Three rounds of groundwater sampling showed that naphthalene concentrations in groundwater were 
all below the Florida standard, so a Post-Active Remediation Monitoring Report recommending no 
further action was submitted to Florida in early fiscal year (FY)15, but then soil contamination was 
found during a building demolition, causing further investigation/remediation to be planned.

Future Plan of Action: The soil contamination will be investigated and remediated appropriately. 
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AVIATION SUPPLY FACILITY, 49-A

Compliance Restoration
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

CR

1/0

Installation Site Types with Future and/or Underway Phases
1 Contaminated Ground Water

Most Widespread Contaminants of Concern

Petroleum, Oil and Lubricants (POL)

Media of Concern

Groundwater

200006

201710

Date of CR Inception:

Date of CR completion including Long Term Management (LTM):

(CC-FL024)

201209/201710Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

FRA
FRA

Orlando ASF
Orlando ASF

2004
2012

Site Name Action FYRemedy

NATURAL ATTENUATION
BIOREMEDIATION - IN SITU 
GROUNDWATER

Site ID
CC-FL024
CC-FL024

Duration of CR
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 Contamination AssessmentCR

Contamination Assessment Overview

An NFA request is currently being prepared and will be submitted to FDEP.  Pending NFA approval, semiannual groundwater 
sampling for fuels at two wells will continue until the site achieves test results below regulatory action levels and NFA for 
groundwater is obtained.  Following NFA approval, 10 wells at the site will be abandoned.

Cleanup Exit Strategy

Environmental restoration activities include the IRP and MMRP. On Dec. 29, 2008, the ODUSD(I&E) issued an interim policy for 
DERP eligibility that rescinded the 1986 eligibility date for the IRP and the 2002 eligibility date for the MMRP. This made many 
sites previously addressed in the Army's Compliance-related Cleanup (CC) program eligible for the DERP. Sites that are now 
eligible for the MMRP have been migrated from AEDB-CC and given the naming convention of other MR sites. The newly 
eligible non-MR type sites are considered to be installation restoration (IR) sites; however, the newly eligible sites are being 
coded as CR in AEDB-R to distinguish them from the original IR sites and IR metrics.
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There are no Previous Studies

 Previous StudiesCR

Title Author Date
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AVIATION SUPPLY FACILITY, 49-A

Compliance Restoration

Site Descriptions
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Site ID: CC-FL024
Site Name: Orlando ASF

CLEANUP/EXIT STRATEGY
An NFA request is currently being prepared and will be submitted to FDEP.  Pending NFA approval, semiannual groundwater 
sampling for fuels at two wells will continue until the site achieves test results below regulatory action levels and NFA for 
groundwater is obtained.  Following NFA approval, 10 wells at the site will be abandoned.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL)

Media of Concern: Groundwater

Phases           Start            End   
ISC..................
INV..................
CAP.................
DES.................
IMP(C).............
IMP(O)............

200006........
200105........
200105........
200309........
200401........
200402........

200104
200308
200308
200312
201209
201710

RIP Date: 201209

RC Date: 201710

The Aviation Support Facility (ASF) was constructed in 1952 for aircraft (helicopters) maintenance activities, but is no longer 
active.  This site, the Orlando ASF, was a former POL drum storage area and oil/water separator.  Two underground storage tanks
(USTs) were removed in 1995.  Contamination was discovered in 1999 in both soil and groundwater.  In 2002, approximately 267 
tons of contaminated soil and the oil/water separator were removed and disposed of off-site.  Confirmatory samples were 
collected and tested for fuels.  A No Further Action (NFA) letter for soils was granted by the Florida Department of Environmental 
Protection (FDEP) in August 2003, but not for groundwater due to the presence of naphthalene (the source is assumed to have 
been the oil/water separator).

  

FDEP issued a Natural Attenuation Monitoring Plan Approval Order in August 2003 (i.e., the decision document) requiring 5 years 
of semi-annual groundwater sampling at two wells.  MNA monitoring was conducted from 2004-2009, but naphthalene levels in 
groundwater did not fall below the FL standard (14 ug/L).  In 2010, the 81st RSC decided to conduct in-situ bioremediation at the 
site in an attempt to treat the naphthalene and close the site.  Two proprietary Micro-Bac International products were injected in 
2011.  As of Sep 2012, naphthalene concentrations had rebounded following an initial dip after treatment and were still above the 
State standard.   



In 2013, after consultations with FDEP, it was decided that 3 more rounds of GW monitoring would be conducted to get a better 
idea of what the contamination situation was.  This sampling occurred in 2014.  Naphthalene concentrations in all 3 rounds were 
below the state standard.  In early FY15, a Post-Active Remediation Monitoring Report recommending no further action was 
prepared and submitted to FL.  Unfortunately, in mid-March, during demolition of a hanger on the property, petroleum 
contaminated soil was encountered.  It appears related to the groundwater; resulting in the need for further action before the site 
can be closed. 



A supplemental Site Assessment Work Plan was submitted in Feb 2016.  The supplemental Site Assessment will evaluate soil 
contamination.  Completed Site Assessment Report will be submitted in Sept 2016. 

Regulatory Driver: RCRA



Final without Signatures AVIATION SUPPLY FACILITY, 49-A Installation Action Plan - 15

Site ID Site Name NFA Date Documentation

Site Closeout (No Further Action) Summary

There are no NFA sites
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 ScheduleCR

Date of CR Inception:  200006

2001

2003

2004

2012

ISC

CAP
INV

DES

IMP(C)

(CC-FL024 - Orlando ASF)

(CC-FL024 - Orlando ASF)
(CC-FL024 - Orlando ASF)

(CC-FL024 - Orlando ASF)

(CC-FL024 - Orlando ASF)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date

Schedule for Next Five-Year Review: N/A

201710Estimated Completion Date of CR at Installation (including LTM phase):

Site Name

Final RA(C) Completion Date: 201209

Past Phase Completion Milestones
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AVIATION SUPPLY FACILITY, 49-A CR Schedule

IMP(O) 1 0 0 0 01CC-FL024 Orlando ASF
SITE ID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21 FY22+

= phase underway
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Community Involvement

Technical Review Committee (TRC):

Restoration Advisory Board (RAB):

None

No

Reason Not Established: Installation has no sites in RI phase.

Potential TAPP: N/A

Additional Community Involvement Information  

CC-FL024 was previously part of AEDB-CC and the solicitation of a RAB was not required.  Because of new DERP 
eligibility requirement, CC-FL024 is now part of the CR program which requires that public interest in a RAB be solicited 
every two years if a RAB has not been established.  The 81st RSC does not anticipate soliciting for a RAB as it is assumed 
CC-FL024 will be RC before the two year requirement takes effect.



Additionally, because the site is within the boundaries of the Orlando International Airport and is not accessible to the 
community and because the property is not owned by the 81st RSC, the development of a community involvement plan 
(CIP) and information repository are not planned.  

Current Technical Assistance for Public Participation (TAPP):N/A

TAPP Title: N/A

Administrative Record is located at 

FL023 Taft US Army Reserve Center (USARC)

2800 Dowden Road

Orlando, Florida 32812

407.816.2659

Information Repository is located at 
An information repository is not planned (see above).

Community Involvement Plan (Date Published): TBD
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